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NSIDC’s IceBridge Senior Staff	



•  Marilyn Kaminski, Project Lead 
o  marilynk@nsidc.org, 303-735-5408 

•  Jeff Deems, Science Liaison 
o  jeff.deems@nsidc.org, 303-492-4743 

•  Ted Scambos, Senior Scientist 
o  teds@nsidc.org, 303-492-1113 

•  Mary Jo Brodzik, Technical Lead 
o  brodzik@nsidc.org, 303-492-8263 

Other staff to be assigned based on 
specific task scheduling 
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Proposal Directives	



•  Overall focus: 
  Ensuring preservation of the data 
  Broadening usage of the data 

•  Content includes four major activities: 
  Broker IceBridge data sets 
  Implement tools and services 
 Develop value-added science products 
  Ingest science data products 
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Performance Strategy	


•  Focus on: 

  Fast track implementations when possible 
o  make data available quickly in as-is condition 

  Community input and interchange of ideas 
o  identify high-priority and high-visibility opportunities 
o  sample products and tools for review 

  Frequent updates to capabilities and content 
o  build on existing functionality and show progress 

•  ... while building a robust base to enable: 
o  Secure data preservation 
o  Better data utilization by wider community 
o  Effective continuity between ICESat-I and -II 

Balance early-success progress with long-term 
preservation goals 
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Immediate Plans (~1-3 months)	


•  Establish Science Working Group (SWG) to advise on progress (parallel 

group to newly-established Science Team) 
o  Members invited and accepted 

•  Set up web page for focused public access to IceBridge data with links to 
available data sources 

o  Published at nsidc.org/data/icebridge/index.html 
•  Set up wiki for community interaction and visibility into data management 

plans and issues 
o  In progress; available ~1 wk 

•  Identify data characteristics we will need from providers 
o  In progress; available ~1-2 wks 

•  Conduct 1st Science Working Group meeting (March 4-5, Boulder CO) 
o  Identify highest-priority tools/services/products 
o  Look for gaps in existing capabilities 
o  Establish means of ongoing communication between SWG, NSIDC, NASA, and 

IceBridge community 
•  Use SWG and other feedback to adjust plans and drive near-term 

scheduling 
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Near-Term Plans (~ 1-6 months)	


•  “Broker” existing data sets 

  Incorporate sufficient metadata to enable searching within NSIDC 
and export of metadata to GCMD/ECHO/other external repositories 

  Make data visible to greater community 
•  Development of tools/services 

  Priorities identified by SWG and approved by HQ 
  Build on existing capabilities 
  Collaborate where possible (GSFC IceBridge resources, NSIDC/

UNAVCO ACCESS project) 
•  Development of value-added products 

  Build on current conceptual ideas 
  Priorities identified by SWG and approved by HQ 

•  Underlying tasks 
  Trade studies/decisions on data formats, storage locations, … 
  Discussion/decisions on Levels of Service for various data sets 
  Assignment of staff resources to tasks 
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What Inputs Will We Need?	



•  Existing metadata and documentation at data set 
level 

o  Enable linking and brokering 
o  Support user services 
o  Identify extensions for future enhanced services 

•  Characteristics of existing data 
o  Identify possible necessary extensions to existing NSIDC 

capabilities (e.g. storage size) 
o  Look for specifics that can be used in developing future and 

value-added products (e.g. formats, gridding) 
•  Comprehensive list of needs given to data providers 

soon 
o  Will try for “one shot” request 


